National Information Technology Development Agency

Evidence Index

The records the Commissioning Report cites

National Information Technology Development Agency · Office of the Director-General/CEO · DGO Digital Operations

Document	Evidence Index
Reference	NITDA-FOLIO-HO-1.3
Version	1.0
Date	20 October 2026
Classification	Internal
Built from	Repository dgoeaa/ECM_DOCS_DEV, commit c6e49d73
Build	v2026.10.20-1 (Workspace and Portal packages)
Register of record	Version 1.12.87: 0 open, 122 closed

Each file in this folder is a record the Commissioning Report cites, copied from the repository at commit `c6e49d73`, and listed here in the order it was recorded. Each is a JSON document written when the check it records was made. No record holds a signed flow address, a sign-in code or a session proof. Officers' e-mail addresses are masked; only the registry and Director-General's office mailboxes appear in full.

File	Recorded	What it records
2026-10-18-test-record-cleanup.json	18 Oct 2026, 19:30 UTC	**Test records removed: first pass (MANUAL-2)** Commissioning test records removed with the owner's approval and read back: test records in DGO DIGITAL OPS, Global Tracking Queue and the identity map, and Portal records NITDA-2026-00019 and 00020. The counters and the delivery records were kept.
2026-10-18-test-record-cleanup-2.json	18 Oct 2026, 23:05 UTC	**Test records removed: second pass (MANUAL-2)** Portal records NITDA-2026-00001 to 00018 with their status timelines, and Portal Support Cases 65 to 87, removed and read back.
2026-10-19-test-record-cleanup-3.json	19 Oct 2026, 00:20 UTC	**Test records removed: third pass (MANUAL-2)** Portal Support Cases 1 to 64 removed and read back, and case 92, deleted by the owner.
2026-10-19-flows-apply.json	19 Oct 2026, 01:31 UTC	**Release 38 applied** Eight flows written and read back: telemetry mail (RN-025), task reminders (RN-035) and the directorate view (ITEM-91).
2026-10-19-release-38-proofs.json	19 Oct 2026, 01:45 UTC	**Release 38: the owner's decision and the live proofs** The owner's decision to build RN-025, RN-035 and ITEM-91 rather than accept or defer them, and the live proof of each.
2026-10-19-flows-apply-2.json	19 Oct 2026, 03:09 UTC	**Release 39 applied** Twenty-one flows written and read back: links and images moved to folio-platform.page.gd and folio-portal.page.gd.
2026-10-19-staff-notice-hold.json	19 Oct 2026, 04:05 UTC	**Staff notifications held** The owner's instruction to hold automated notices to staff until their own testing is done: what was changed, what was not, and how to switch staff notices on.
2026-10-19-flow-throttling-incident.json	19 Oct 2026, 04:40 UTC	**Workspace data-load flow held back by Power Automate** Power Automate held back FETCH_ALL, the flow every Workspace load reads, twice under test load on 18 and 19 October 2026: what was observed, the cause, the actions taken and the recovery.

File	Recorded	What it records
2026-10-19-flows-apply-3.json	19 Oct 2026, 16:44 UTC	**Release 40 applied** The scan processing flow written and read back: the New E-Scan notice goes to dgs@nitda.gov.ng, as the owner set it in the designer.
2026-10-19-flows-apply-4.json	19 Oct 2026, 18:16 UTC	**Release 41 applied** The bulk assignment and scheduled sweep flows written and read back, and the Portal daily sweep confirmed current: digest, reminder and bulk-failure links go to /acknowledge.html.
2026-10-19-live-browser-suite-pagegd.json	19 Oct 2026, 19:30 UTC	**Browser suite against the deployed applications (MANUAL-3)** The browser suite run signed in against the deployed Workspace and Portal: 159 passed, 0 failed, 19 not applicable; the in-app notices shown live; the one defect found.
2026-10-19-rn020-rn022-live.json	19 Oct 2026, 19:30 UTC	**Comment notice and Email dispatch, live (RN-020, RN-022)** Both notices sent from the live Workspace, signed in, each with its run and its Portal Outbox Receipts row. The comment notice went to the registry mailbox under the staff-notice hold.
2026-10-19-rn027-rn028-runs.json	19 Oct 2026, 20:20 UTC	**Abandoned-message report and provisioning report (RN-027, RN-028)** RN-027: one sweep run with a one-run test step, approved by the owner and removed straight after. RN-028: the governance registry flow's defect corrected, and the owner's run that validated the registry with 0 errors.
2026-10-19-mailer-origin-move.json	19 Oct 2026, 23:00 UTC	**Correspondence Mailer moved to the Workspace's address** The owner's decision that the Mailer uses folio-platform.page.gd; its seven flows changed to accept that address, read back, and each health check answered live.
2026-10-19-tools-commissioning.json	19 Oct 2026, 23:50 UTC	**Administrator tools commissioned** Every tool started as an administrator starts it, opened in a browser and used, with its result; the two defects found and their correction.
2026-10-20-final-live-set.json	20 Oct 2026, 00:09 UTC	**The commissioned live set** Every Folio flow read from the tenant on 20 October 2026 with its state and last run, the 27 packages and their fingerprints, and the builds delivered.

File	Recorded	What it records
2026-10-20-centre-flow-watch-live.json	20 Oct 2026, 02:27 UTC	**Administration Centre watching every Folio flow, live** The extended Centre run read-only against the tenant: all 43 Folio flows watched, 33 of 33 endpoint identities verified, no flow out of its expected state; the bulk assignment flow the owner's list leaves out, now read by its id; and the steps of Single_Task_Assignment's run of 10 October.